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Weekly Construction Update 
 
 

 

Work Completed: May 13 – May 19, 2010 

 Completed installation of a temporary floating bridge that will provide to access Island 2. 

 Continued construction of Staging Areas 1 and 2. Activities included stripping and stockpiling 
topsoil, performing general grading, and constructing perimeter berms. Work also included 
installation of a triple layer of geosynthetics within the staging area footprints. Layers include a 40-
mil HDPE flexible membrane liner between two layers of protective non-woven geotextile. 

 Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities. 

 Continued clearing and grubbing activities along the Kalamazoo River for access road 
construction and access to Island 2. 

 Continued site restoration activities in Removal Areas 1-5A. Work included tree and shrub 
planting as well as seeding and mulching former access roads. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: May 20 – May 26, 2010 

 Complete mobilizing equipment, labor, and materials necessary for 2010 construction activities. 

 Complete site restoration activities in Removal Areas 1-5A (tree and shrub planting, seeding and 
mulching former access roads). 

 Continue clearing and grubbing activities along the Kalamazoo River for access road construction 
and access to Island 2. 

 Continue construction activities associated with Staging Areas 1 and 2. Activities will include the 
installation of 21AA and 6A aggregate above the installed geosynthetic layers. 

 Begin the construction of access roads on Island 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress – 2010 

 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 55 LPOs have been completed for the project to date. 

 

Weather Summary 

 Work on site was limited May 11th and May 13th due to heavy rain and thunderstorms. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 05/13/10 05/14/10 05/15/10 05/16/10 05/17/10 05/18/10 05/19/10 

Terra Contracting Staff 3 6 6  8 8 8 

American Environmental Group        17 

JF New 4 4   4 4  

Georgia-Pacific Staff        

Paul Montney       X 

Dave Massengill       X 

Traylor Champion       X 

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini        X 

Michelle Rumler         

Mike Mathiak      X X 

Nick Harmer X X X   X X 

Mike Kohagen X X   X X X 

Mike Erickson       X 

Eric Hritsuk       X 

Anthony Esposito       X 

Dave Cassel       X 

Oversight Personnel        

Sam Borries/USEPA OSC      X  

Weston Personnel        

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Lisa Williams/USFWS        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from May 13 – May 19, 2010 

 
Installing a barge section as part of the temporary 

floating bridge crossing to Island 2. 
 

 
Grading activities at Staging Area 2. 

 
Installing steel sheeting on Island 2 associated with  

the temporary floating bridge crossing. 
 

 
Installing a triple layer of geosynthetics at  

Staging Area 1. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

 Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


